
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

December 19, 2013

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Document Review Period Completed

1 D-1 Draft RAWP (Durable Cover) 9/16/13 10/30/13 10/30/13 10/30/13 10/30/13 10/31/13

2 D-1

Draft Final Status Survey Report, Gun 

Mole Pier 9/19/13 10/21/13 10/21/13

3 Basewide

Redline of Final Third Five Year Review 

of Remedial Actions 9/19/13

Extended Due 

to Furlough 9/24/13 10/17/13

4 UC-1

Addendum to Final Work Plan for Soil 

Gas Investigation 9/26/13 n/a

5 B

Annual O&M Summary Report for IR 

Sites 7/18 9/27/13 n/a

6 F

Final Tech Memo for RAD Data Gap 

Investigation Phase 2b 9/30/13 n/a

7 G Draft O&M Plan 10/3/13 11/18/13 11/18/13 11/18/13 12/10/13 11/22/13

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

8 G

Draft Remedial Action Completion 

Report 10/3/13 11/18/13 11/13/13 11/18/13 11/25/13 11/22/13

9 E

ISTR Draft Final IR-03 Pilot Study 

Design 10/7/13 10/21/13 10/15/13 10/17/13 10/21/13

10 B

Draft Addendum 1 to Final Remedial 

Action Work Plan 10/8/13 11/7/13 11/7/13

11/9/13; No 

Comment 

11/22/13
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December 19, 2013

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

11 Basewide

Groundwater Monitoring Report 

(January - June 2013) 10/8/13 n/a

12 D-1 Draft RAD RACR North 10/16/13 11/18/13

DTSC 

requested 2-

week 

extension 11/12/13 12/5/13

13 E-2

Quarterly Landfill Gas Monitoring 

Report-3Q 2013 10/18/13 n/a

14 B

Petroleum Hydrocarbon Corrective 

Action Report - 4th Quarter 2012 10/23/13 n/a

15 Basewide

Groundwater Analytical Results 

Exceeding RGs or TLs (3Q2013) 10/31/13 n/a

16 Basewide Draft CIP Update 10/31/13 12/2/13 12/2/13 12/2/13 12/3/13
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

December 19, 2013

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

1 Basewide

Final Third Five Year Review of 

Remedial Actions 11/7/13 n/a

2 E

Final Design Plan, Sanitary Sewer and 

Storm Draings (RAD) 11/12/13 n/a

3 E

Final Execution Plan, Sanitary Sewer 

and Storm Draings (RAD) 11/12/13 n/a

4 B, D-1, G Draft Hot Spot RACR Addendum 11/15/13 1/7/14

5 C

Final Petroleum Hydrocarbon Project 

Work Plan 11/15/13 n/a

6 UC-3 Parcel UC-3 ROD RTCs 11/22/13 12/6/13

Extension 

Requested 12/17/13 12/17/13

7 E ISTR Final IR-03 Pilot Study Design 11/25/13 n/a

8 E

Draft Final Project Work Plan TPH 

Corrective Action Implementation 11/29/13 1/13/14

Documents Currently Under Review

8 E Corrective Action Implementation 11/29/13 1/13/14

9 B

Final Addendum 1 to Final Remedial 

Action Work Plan 12/5/13 n/a

10 F

Replacement Pages for Final Tech 

Memo for RAD Data Gap Investigation 

Phase 2b 12/4/13 n/a

11 E Draft FSS, Former Building 517 Site 12/5/13 1/6/13

12 E Draft Pot-Hole Area Tech Memo 12/12/13 1/13/14

13 E Final Record of Decision 12/13/13 n/a

For signature - 

week of 

12/23/13
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

December 19, 2013

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

Documents for Upcoming Review (next 3 months)

1 UC-1,2 Annual O & M Report 12/17/13 n/a Date Tentative

2 E-2 Draft Hot Spot RA Work Plan 12/23/13 30 days Date Tentative

3 D-1 Final RAWP Non-Rad (Durable Cover) 12/24/13 n/a Date Tentative

4 E Draft ISS Design 1/13/14 1/27/14 Date Tentative

5 E Final Pot-Hole Area Tech Memo 1/13/14 n/a Date Tentative

6 D-1 Final Gun Mole Pier FSS 1/13/14 n/a Date Tentative

7 UC-3 Final ROD 1/15/14 n/a Date Tentative

8 C Draft ESD 1/15/14

45 days from 

submittal date Date Tentative

9 D-1 Final RAD RACR- North 1/16/14 n/a Date Tentative

10 UC-1 Draft Soil Vapor Tech Memo 1/21/14 2/21/14 Date Tentative
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 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

December 19, 2013

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

11 E-2

Quarterly Landfill Gas Monitoring 

Report 4Q 2013 1/21/14 n/a Date Tentative

12 F Draft RAD Addendum to FS 1/22/14 3/10/14 Date Tentative

13 G Final RACR 1/23/14 2/7/14 Date Tentative

14 E-2 Draft Final Remedial Design 1/30/14 3/4/14 Date Tentative

15 D-1 Final Hot Spot RACR Addendum 2/11/14 n/a Date Tentative

16 E Final ISS Design 2/12/14 n/a Date Tentative

17 G Final O&M Plan 2/20/14 n/a Date Tentative17 G Final O&M Plan 2/20/14 n/a Date Tentative

18 E-2 Final Hot Spot RA Work Plan 3/5/14 n/a Date Tentative

19 C Final ESD 3/10/14 n/a Date Tentative

CDPH California Department of Public Health n/a Not applicable

DTSC Department of Toxic Substances Control RI Remedial investigation

EPA U.S. Environmental Protection Agency RTC                Response to comment

FOSL Finding of suitability to lease SF                 San Francisco

FOST Finding of suitability to transfer TCRA Time critical removal action

FS Feasibility study TPH     Total petroleum hydrocarbon

FSS Final Status Survey Water Board  San Francisco Bay Regional Water Quality Control Board
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